
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/01/2013

ESTIMATE SUMMARY 07:47:39

CONTID: C17889         ESTIMATE NO: 0007 PROG 2005

PCN: 17889-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88: ACCEL/DECEL & SIGNAL IMP PERCENT TIME:

PROJECT NO: FSAR600-378                   

SH88: ACCEL/DECEL & SIGNAL IMP

NAME OF ROAD: 088B

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 07/01/2013 DATE TIME STARTED 08/20/2012

6663 COLORADO BLVD. DATE LET 05/31/2012 DATE WORK BEGAN 08/20/2012

 DATE AWARDED 06/06/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/19/2012 DATE ACCEPTED

COMMERCE CITY CO 80022     303-287-8905 DATE NOTICE TO PROCEED 08/20/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,540,151.90 PARTICIPATING $ $ 27,307.25

AWARD PROJECT AMT: 1,337,016.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.68

WORK DAYS

WORK DAYS

96.06%

60,734.98

27,307.25

27,307.25

27,307.25

$

$

$

$

1,479,416.92

0.00

1,479,416.92

0.00

1,479,416.92

-20,055.25

0.00

1,459,361.67

0.00

AMOUNT DUE 1,459,361.67 27,307.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,307.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

81.5 TIME ALLOW: 87

ORIG TIME ALLOW: 50
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

2,400.00000 2,400.001.000

0.00

0015 Removal of Tree 7.000

0.000

202-00010  
 

7.000

EACH

300.00000 2,100.007.000

0.00

0020 Removal of Inlet 2.000

0.000

202-00019  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0025 Removal of Riprap 6.000

0.000

202-00027  
 

6.000

SY  

65.00000 390.006.000

0.00

0030 *Removal of Delineator 1.000

0.000

202-00090  
 

1.000

EACH

7.50000 7.501.000

0.00

0035 Removal of Median Cover 165.000

0.000

202-00195  
 

165.000

SY  

10.50000 1,732.50165.000

0.00

0040 Removal of Sidewalk 671.000

0.000

202-00200  
 

671.000

SY  

7.75000 5,200.25671.000

0.00

0045 Removal of Curb and Gutter 2,628.000

0.000

202-00203  
 

2,628.000

LF  

5.35000 14,059.802,628.000

0.00

0050 Removal of Concrete Curb Ramp 27.000

0.000

202-00206  
 

27.000

SY  

16.00000 432.0027.000

0.00

0055 *Removal of Asphalt Mat 894.000

0.000

202-00220  
 

894.000

SY  

13.75000 12,292.50894.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 4,314.000

0.000

202-00250  
 

4,314.000

SF  

1.60000 6,902.404,314.000

0.00

0065 *Removal of Sign Panel 19.000

0.000

202-00821  
 

19.000

EACH

53.00000 1,007.0019.000

0.00

0070 *Removal of Pull Box 1.000

0.000

202-00827  
 

1.000

EACH

107.00000 107.001.000

0.00

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

11,460.00000 11,460.001.000

0.00

0080 Unclassified Excavation (Complete In Place) 2,578.000

0.000

203-00010  
 

2,578.000

CY  

17.50000 45,115.002,578.000

0.00

0085 Muck Excavation 50.000

0.000

203-00100  
 

50.000

CY  

16.00000 800.0050.000

0.00

0090 Borrow (Complete In Place) 848.000

0.000

203-00210  
 

848.000

CY  

32.50000 27,560.00848.000

0.00

0095 *Potholing 99.000

4.000

203-01597  
 

103.000

HOUR

155.00000 15,965.00103.000

620.00

0100 Sweeping (With Pickup Broom) 6.000

0.000

203-01622  
 

6.000

HOUR

165.00000 990.006.000

0.00

0105 Structure Excavation 605.000

0.000

206-00000  
 

605.000

CY  

19.25000 11,646.25605.000

0.00

0110 Structure Backfill (Class 1) 466.000

0.000

206-00100  
 

466.000

CY  

31.50000 14,679.00466.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log (8 Inch) 1,151.000

0.000

208-00007  
 

1,151.000

LF  

6.00000 6,906.001,151.000

0.00

0120 Gravel Bag 181.000

0.000

208-00034  
 

181.000

LF  

9.00000 1,629.00181.000

0.00

0125 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

710.00000 1,420.002.000

0.00

0130 Erosion Control Supervisor 86.000

0.000

208-00206  
 

86.000

DAY 

97.00000 8,342.0086.000

0.00

0135 *Reset Ground Sign 6.000

0.000

210-00810  
 

6.000

EACH

160.00000 960.006.000

0.00

0140 *Reset Sign Panel 3.000

0.000

210-00815  
 

3.000

EACH

160.00000 480.003.000

0.00

0145 *Reset Pull Box 7.000

0.000

210-00827  
 

7.000

EACH

735.00000 5,145.007.000

0.00

0150 *Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

435.00000 435.001.000

0.00

0155 *Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

1.000

EACH

755.00000 755.001.000

0.00

0160 Adjust Manhole 1.000

0.000

210-04010  
 

1.000

EACH

935.00000 935.001.000

0.00

0165 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000

EACH

400.00000 0.000.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Sod 0.000

10,985.000

212-00050  
 

12,000.000

SF  

0.62000 6,810.7010,985.000

6,810.70

0175 *Mulching (Decorative) 408.000

0.000

213-00005  
 

408.000

CF  

3.20000 1,305.60408.000

0.00

0180 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

7.000

214-00222  
 

7.000

EACH

265.00000 1,855.007.000

1,855.00

0185 *Soil Retention Blanket (Straw/Coconut) 1,822.000

0.000

216-00041  
 

1,822.000

SY  

2.90000 5,283.801,822.000

0.00

0190 Aggregate Base Course (Class 6) 957.070

0.000

304-06000  
 

957.070

TON 

25.00000 23,926.75957.070

0.00

0195 *Hot Mix Asphalt (Patching) (Asphalt) 248.650

0.000

403-00720  
 

248.650

TON 

135.00000 33,567.75248.650

0.00

0200 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,527.790

0.000

403-33841  
 

1,527.790

TON 

75.00000 114,584.251,527.790

0.00

0205 *Emulsified Asphalt (Slow-Setting) 220.000

0.000

411-10255  
 

220.000

GAL 

3.00000 660.00220.000

0.00

0210 Geomembrane 0.000

0.000

420-00000  
 

0.000

SY  

7.60000 0.000.000

0.00

0215 Geotextile (Erosion Control) (Class 1) 137.000

0.000

420-00102  
 

137.000

SY  

3.00000 411.00137.000

0.00

0220 Geotextile (Drainage) (Class 2) 270.000

0.000

420-00113  
 

270.000

SY  

3.80000 1,026.00270.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Separator) (Class 1) 2,378.000

0.000

420-00132  
 

2,378.000

SY  

3.25000 7,728.502,378.000

0.00

0230 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

38.000

LF  

290.00000 11,020.0038.000

0.00

0235 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

42.000

LF  

400.00000 16,800.0042.000

0.00

0240 *Drilled Caisson (54 Inch) 42.000

0.000

503-00054  
 

42.000

LF  

460.00000 19,320.0042.000

0.00

0245 Concrete Class D (Bridge) 75.750

0.000

601-03040  
 

75.750

CY  

490.00000 37,117.5075.750

0.00

0250 Masonry Wall 2,426.000

0.000

601-40010  
 

2,426.000

SF  

31.00000 75,206.002,426.000

0.00

0250 MATERIAL ALLOWANCE Blocks for Masonary Walls 0.000

0.000SF  

14.87000 0.000.000

0.00

0255 Structural Concrete Coating 89.000

0.000

601-40300  
 

89.000

SY  

11.75000 1,045.7589.000

0.00

0260 Reinforcing Steel (Epoxy Coated) 3,312.000

0.000

602-00020  
 

3,312.000

LB  

1.75000 5,796.003,312.000

0.00

0265 18 Inch Reinforced Concrete Pipe (Complete In Place) 18.000

0.000

603-01185  
 

18.000

LF  

170.00000 3,060.0018.000

0.00

0270 *Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

2.000

EACH

5,315.00000 10,630.002.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

1.000

EACH

6,340.00000 6,340.001.000

0.00

0280 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

3.000

EACH

2,310.00000 6,930.003.000

0.00

0285 Guardrail Type 7 (Style CE) (Special) 60.000

0.000

606-00741  
 

60.000

LF  

99.00000 5,940.0060.000

0.00

0290 Fence (Plastic) 721.000

0.000

607-11525  
 

721.000

LF  

2.80000 2,018.80721.000

0.00

0295 Concrete Sidewalk (6 Inch) 632.000

0.000

608-00006  
 

632.000

SY  

39.00000 24,648.00632.000

0.00

0300 Concrete Curb Ramp 37.000

0.000

608-00010  
 

37.000

SY  

140.00000 5,180.0037.000

0.00

0305 Curb and Gutter Type 2 (Section I-B) 660.000

0.000

609-21010  
 

660.000

LF  

18.50000 12,210.00660.000

0.00

0310 Curb and Gutter Type 2 (Section II-B) 1,898.000

0.000

609-21020  
 

1,898.000

LF  

16.25000 30,842.501,898.000

0.00

0315 Median Cover Material (Patterned Concrete) 1,670.000

0.000

610-00020  
 

1,670.000

SF  

8.00000 13,360.001,670.000

0.00

0320 *2 Inch Electrical Conduit 835.000

0.000

613-00200  
 

835.000

LF  

10.75000 8,976.25835.000

0.00

0325 *3 Inch Electrical Conduit 274.000

0.000

613-00300  
 

274.000

LF  

12.35000 3,383.90274.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *3 Inch Electrical Conduit (Bored) 1,840.000

0.000

613-00306  
 

1,840.000

LF  

13.15000 24,196.001,840.000

0.00

0335 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

15,500.00000 15,500.001.000

0.00

0340 *Luminaire High Pressure Sodium (250 Watt) 6.000

0.000

613-70250  
 

6.000

EACH

440.00000 2,640.006.000

0.00

0345 *Sign Panel (Class I) 60.000

0.000

614-00011  
 

60.000

SF  

16.50000 990.0060.000

0.00

0350 *Sign Panel (Class II) 102.000

0.000

614-00012  
 

102.000

SF  

23.50000 2,397.00102.000

0.00

0355 *Sign Panel (Class II) (Install Only) 16.000

0.000

614-00029  
 

16.000

EACH

7.50000 120.0016.000

0.00

0360 *Sign Panel (Special) 15.000

0.000

614-00035  
 

15.000

SF  

16.50000 247.5015.000

0.00

0365 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase (Special)

4.000

0.000

614-01583  
 

4.000

EACH

375.00000 1,500.004.000

0.00

0370 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

10.000

614-01588  
 

10.000

EACH

185.00000 1,850.0010.000

1,850.00

0375 *Pedestrian Signal Face (16) (Countdown) 26.000

0.000

614-70150  
 

26.000

EACH

565.00000 14,690.0026.000

0.00

0380 *Traffic Signal Face (12-12-12) 28.000

0.000

614-70336  
 

28.000

EACH

750.00000 21,000.0028.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Traffic Signal Face (12-12-12-12) 4.000

0.000

614-70448  
 

4.000

EACH

960.00000 3,840.004.000

0.00

0390 *Traffic Signal Face (12-12-12-12-12) 3.000

0.000

614-70560  
 

3.000

EACH

1,060.00000 3,180.003.000

0.00

0395 *Pedestrian Push Button 26.000

0.000

614-72860  
 

26.000

EACH

135.00000 3,510.0026.000

0.00

0400 *Loop Detector Wire 3,096.000

0.000

614-72875  
 

3,096.000

LF  

2.70000 8,359.203,096.000

0.00

0405 *Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

6.000

0.000

614-72889  
 

6.000

EACH

1,720.00000 10,320.006.000

0.00

0410 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

1.000

EACH

15,650.00000 15,650.001.000

0.00

0415 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

1.000

EACH

16,060.00000 16,060.001.000

0.00

0420 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000

0.000

614-81160  
 

1.000

EACH

22,020.00000 22,020.001.000

0.00

0425 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

1.000

EACH

22,060.00000 22,060.001.000

0.00

0430 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000

0.000

614-81170  
 

1.000

EACH

24,120.00000 24,120.001.000

0.00

0435 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

1.000

EACH

24,400.00000 24,400.001.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

2.000

EACH

13,400.00000 26,800.002.000

0.00

0445 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

2.000

EACH

5,580.00000 11,160.002.000

0.00

0450 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

460.00000 460.001.000

0.00

0455 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

400.000

0.000

614-87412  
 

400.000

LF  

5.10000 2,040.00400.000

0.00

0460 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

6,100.00000 6,100.001.000

0.00

0465 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

74,000.00000 74,000.001.000

0.00

0470 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

0475 *Epoxy Pavement Marking 52.000

0.000

627-00005  
 

52.000

GAL 

295.00000 15,340.0052.000

0.00

0480 *Pavement Marking Paint (Low VOC Solvent Base) 13.000

0.000

627-00012  
 

13.000

GAL 

48.25000 627.2513.000

0.00

0485 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 549.000

0.000

627-30405  
 

549.000

SF  

12.85000 7,054.65549.000

0.00

0490 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

6,616.000

0.000

627-30410  
 

6,616.000

SF  

9.15000 60,536.406,616.000

0.00
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PCN: 17889-BID    ESTIMATE RUN 07/01/2013

PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Survey Monument (Type 1) 18.000

0.000

629-01001  
 

18.000

EACH

133.00000 2,394.0018.000

0.00

0500 *Survey Monument (Type 5) 1.000

0.000

629-01005  
 

1.000

EACH

133.00000 133.001.000

0.00

0505 *Survey Monument (Type 5S) 1.000

0.000

629-01065  
 

1.000

EACH

133.00000 133.001.000

0.00

0510 Flagging 886.000

12.500

630-00000  
 

898.500

HOUR

20.75000 18,643.88898.500

259.38

0515 Uniformed Traffic Control 69.000

0.000

630-00003  
 

69.000

HOUR

57.00000 3,933.0069.000

0.00

0520 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00005  
 

0.000

HOUR

15.50000 0.000.000

0.00

0521 Uniformed Traf Ctrl (Vehicle) 69.000

0.000

630-00006  
 

69.000

HOUR

15.50000 1,069.5069.000

0.00

0525 Traffic Control Inspection 39.000

0.000

630-00007  
 

39.000

DAY 

180.00000 7,020.0039.000

0.00

0530 Traffic Control Management 88.000

2.000

630-00012  
 

90.000

DAY 

750.00000 67,500.0090.000

1,500.00

0535 Barricade (Type 3 M-A) (Temporary) 0.900

0.000

630-80335  
 

1.000

EACH

190.00000 171.000.900

0.00

0540 Construction Traffic Sign (Panel Size A) 22.500

0.000

630-80341  
 

25.000

EACH

65.00000 1,462.5022.500

0.00
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PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Construction Traffic Sign (Panel Size B) 38.700

0.000

630-80342  
 

43.000

EACH

185.00000 7,159.5038.700

0.00

0550 Vertical Panel 79.200

0.000

630-80350  
 

88.000

EACH

52.50000 4,158.0079.200

0.00

0555 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

1,750.00000 6,300.003.600

0.00

0560 Portable Message Sign Panel 63.000

0.000

630-80359  
 

63.000

DAY 

73.00000 4,599.0063.000

0.00

0565 Concrete Barrier (Temporary) 1,555.200

0.000

630-80370  
 

1,728.000

LF  

15.50000 24,105.601,555.200

0.00

0570 Traffic Cone 163.800

0.000

630-80380  
 

182.000

EACH

12.50000 2,047.50163.800

0.00

0575 Mobile Attenuator 33.000

0.000

630-85041  
 

33.000

DAY 

530.00000 17,490.0033.000

0.00

0580 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A Asphalt Pavement Incentive -2,611.290

0.000

700-70012  
 

5,000.000

F A 

1.00000 -2,611.29-2,611.290

0.00

0595 F/A Fuel Cost Adjustment 627.100

0.000

700-70016  
 

627.100

F A 

1.00000 627.10627.100

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 F/A Asphalt Cement Cost Adjustment 1,896.010

0.000

700-70019  
 

1,896.010

F A 

1.00000 1,896.011,896.010

0.00

0605 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

653.000

HOUR

1.00000 640.00640.000

0.00

0610 F/A Adjust Utilities 0.000

0.000

700-70060  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0615 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0620 F/A Landscaping 16,894.160

14,412.170

700-70310  
 

33,742.860

F A 

1.00000 31,306.3331,306.330

14,412.17

0625 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0645 Added Item (Dollar)/ Load restrictions -320.000

0.000

900-00006  
 

-320.000

DOL 

1.00000 -320.00-320.000

0.00

0650 2 In Elec Cond (Bored) 1,280.000

0.000

613-00206  
 

1,280.000

LF  

15.40000 19,712.001,280.000

0.00

0655 Added Item (Hour)/ 15.500

0.000

900-00010  
 

15.500

HOUR

100.00000 1,550.0015.500

0.00

0660 Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0665 Rem Pipe 688.000

0.000

202-00035  
 

688.000

LF  

18.00000 12,384.00688.000

0.00
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PROJECT: FSAR600-378                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:47:39

CUMULATIVE
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CAT NO0200 ROADWAY 

0670 18 In RCP (CIP) Replaced Steel Pipe with RCP Class III 520.000

0.000

603-01185  
 

520.000

LF  

60.00000 31,200.00520.000

0.00

0675 24 In RCP (CIP) 168.000

0.000

603-01245  
 

168.000

LF  

75.00000 12,600.00168.000

0.00

0680 Steel Sign Supp (2-1/2 In Rd 80) (Post) 114.000

0.000

614-01585  
 

114.000

LF  

22.00000 2,508.00114.000

0.00

CAT 1,437,816.8827,307.251,498,551.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

0635 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0640 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

600.00000 600.001.000

0.00

CAT 41,600.000.0041,600.00CURRENT AMT0400 $ $ $

$ 1,479,416.8827,307.25$1,540,151.90$CURRENT AMTPROJECT TOTAL


